

	Q4-2025		Q1-2026			Q2-2026
	NOV 2025	DEC 2025	JAN 2026	FEB 2026	MAR 2026	APRIL 2026
DEVELOPMENT						
DEVELOPMENT						
BART MAAS DEVELOPMENT						
TESTING						
SPARE UAT						
BART MaaS INTEGRATION UAT						
SPARE DISASTER RECOVER TESTING						
SPARE SYSTEM PERFORMANCE TESTING						
SPARE VULNERABILITY TESTING						
SPARE ACCESSIBILITY TESTING						
SPARE SECURITY COMPLIANCE						
TRAINING						
TRAINING MATERIALS REVIEW						
SPARE SYSTEM TRAINING						
ROLL OUT						
DATA MIGRATION VERIFICATION						
DATA MIGRATION IN PROD						
TRANSITION PLANNING						
SYSTEM READINESS						
BART Maas DEPLOYMENT AND CUTOVER						
SPARE ENABLED AND CUTOVER						
SPARE ENABLED ELIGIBILITY & BOOKING						