

# ALAMEDA-CONTRA COSTA TRANSIT DISTRICT



## STAFF REPORT

---

**MEETING DATE:** 12/11/2019

**Staff Report No.** 19-405

---

**TO:** AC Transit Board of Directors  
**FROM:** Michael A. Hursh, General Manager  
**SUBJECT:** East Bay Rapid Transit Project Progress Report

### BRIEFING ITEM

#### **RECOMMENDED ACTION(S):**

Consider receiving the monthly report on the construction progress and operational readiness of the East Bay Bus Rapid Transit (BRT) Project.

#### **BUDGETARY/FISCAL IMPACT:**

Refer to Attachment 1 for budget status on the construction contract and professional services contracts supporting BRT construction and to view the Funding-Expenditure Cost-to-Complete chart.

#### **BACKGROUND/RATIONALE:**

Refer to Attachment 1 for updates on Construction Progress, Operational Readiness, Public Outreach, and Contract Compliance.

#### **ADVANTAGES/DISADVANTAGES:**

This is a monthly update on the construction and operational readiness of the Bus Rapid Transit Project and there are no associated advantages or disadvantages.

#### **ALTERNATIVES ANALYSIS:**

There is no analysis of alternatives required for this report.

#### **PRIOR RELEVANT BOARD ACTION/POLICIES:**

There are no prior relevant Board action/policies.

#### **ATTACHMENTS:**

1. BRT Monthly Construction and Operational Readiness Update

#### **Prepared by:**

David Wilkins, Director of Bus Rapid Transit

**In Collaboration with:**

Steven Jones, BRT Outreach Manager

Phillip Halley, Contracts Compliance Officer

**Approved/Reviewed by:**

Denise C. Standridge, General Counsel

Claudia L. Allen, Chief Financial Officer

Claudia Burgos, Director of Legislative Affairs & Community Relations

Beverly Greene, Executive Director of External Affairs, Marketing & Communications

Salvador Llamas, Chief Operating Officer

Ramakrishna Pochiraju, Executive Director of Planning & Engineering

Derik Calhoun, Director of Transportation

William Tonis, Director of Project Controls and Systems Analysis