

## **Updates on Past Items**

### **A. MacArthur BART Access**

- All curbs were painted and temporary signage was installed for taxis and BART official vehicles on Walter Miles Way in December 2020.
- AC Transit and Emery Go Round services moved in mid-January.
- Updated curb zone and wayfinding signage plan being finalized and will be submitted to City of Oakland this Spring.

### **B. Restroom Project**

- Rockridge is under construction.
- El Cerrito Plaza design is complete and construction has started.
- Fremont design in progress - will require architectural approval due to location and type of construction.

### **C. Feeder Agreement**

- Both staffs have reviewed contract – and it is currently being reviewed by BART legal.
- Should be ready to go to both boards within the next couple months.
- Preliminary discussions regarding agreement for FY22 and beyond.