SR 25-142 Item 3.A.

Macdonald Avenue/Cutting Boulevard
Transit Priority Project
Project Update

Richmond ILC
January 23, 2025




Agenda

* Project Description
* Project Limits

* Project Team

- Stakeholders

* Schedule

* Next Steps



Project Description

 The Macdonald Avenue Transit Priority Project will include the
design and implementation of transit operations, access and
safety improvements along Macdonald Avenue between and
including Richmond Parkway and Wilson Avenue.

« The Cutting Boulevard Transit Priority Project will identify
design and implementation of transit operations, access, and
safety improvements along the Cutting Boulevard between and
including 1-580 and 1-80.

« A Traffic Study will be prepared to assess a variety of impacts
related to Del Norte BART Station improvement projects and to
identify improved operation recommendations for AC Transit,
Golden Gate Transit, Napa Valley TA, Soltrans and WestCat bus
services.
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Cutting Boulevard



Traffic Study- Study Area
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Project Team
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Project Stakeholders

* City of Richmond

- City of El Cerrito

» Caltrans

 AC Transit

* Golden Gate Transit

- Napa Valley Transit Authority
* Soltrans

* Westcat



Project Schedule

* Design- Oct. 2024 to April 2025
* Procurement/Solicitation for Contractor- Apr. 2025 to Jul. 2025

» Construction- Aug. 2025 to May 2026



Recent Activities

» Coordination with City of Richmond
 Kick-Off Meetings with Stakeholders
- Data Collection and Review

- Existing Conditions Field Review

* Project Website

* https://www.actransit.org/macdonald-cutting-project
* Public Meeting Held 12/12/24
- Existing Conditions Report
* Submission of 35% PS&E



https://www.actransit.org/macdonald-cutting-project

Next Steps (Immediate)

* Review 35% PS&E
* Project Fact Sheet
 Environmental Clearance



Questions?

Project Contact Information

Sean Diest Lorgion, Co-Project Manager, sdiestlo@actransit.orqg, (510) 520-5753

Wil Buller, Co-Project Manager, whuller@actransit.org, (510) 891-5414

‘ l 7RANS/7
V4



mailto:sdiestlo@actransit.org
mailto:wbuller@actransit.org

	Macdonald Avenue/Cutting Boulevard�Transit Priority Project�Project Update
	Agenda
	Project Description
	Project Limits
	Traffic Study- Study Area
	Project Team
	Project Stakeholders
	Project Schedule
	Recent Activities
	Next Steps (Immediate)
	Project Contact Information��Sean Diest Lorgion, Co-Project Manager, sdiestlo@actransit.org, (510) 520-5753��Wil Buller, Co-Project Manager, wbuller@actransit.org, (510) 891-5414

