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Attachment B
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CUBIC PILOTS & INSTALLATIONS

|
Platform Installations (SAV) (99% of 665) :

Vehicle Installations (OBV & OCU) (61% of 3478)

|
BART Faregate Test/Pilot |

BART Vendor Test/Pilot

SFMTA Faregate Test/Pilot/Install (0% of 12

)
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AGENCY INSTALLATIONS First delivery of BART gate kits | | | |
BART Network Deployment & Faregate Retrofits

BART Vendor Retrofits

|
|
TRANSITION & SYSTEM COMPLETION . [

OTHER CONTRACTORS ! |
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