

# ALAMEDA-CONTRA COSTA TRANSIT DISTRICT



## STAFF REPORT

---

**MEETING DATE:** 2/12/2020

**Staff Report No.** 20-067

---

**TO:** AC Transit Board of Directors  
**FROM:** Michael A. Hursh, General Manager  
**SUBJECT:** East Bay Bus Rapid Transit Project Progress Report

### BRIEFING ITEM

#### **RECOMMENDED ACTION(S):**

Consider receiving the monthly progress and operational readiness report on the East Bay Bus Rapid Transit (BRT) project.

#### **STRATEGIC IMPORTANCE:**

Goal - Convenient and Reliable Service

Fully Implemented BRT project will provide sheltered, lighted and convenient waiting areas; raised platforms for level boarding; dedicated lanes, coordinated signals, and signal priority for reliable service.

#### **BUDGETARY/FISCAL IMPACT:**

Refer to Attachment 1 for the budget status on the construction contract and professional services contracts supporting the BRT Construction and to view the Funding-Expenditure Cost-to-Complete chart.

#### **BACKGROUND/RATIONALE:**

Refer to Attachment 1 for updates on Construction Progress, Operational Readiness, Public Outreach, and Contract Compliance.

#### **ADVANTAGES/DISADVANTAGES:**

This report is a monthly construction update and there are no associated advantages or disadvantages.

#### **ALTERNATIVES ANALYSIS:**

There is no analysis of alternatives required for this report.

#### **PRIOR RELEVANT BOARD ACTION/POLICIES:**

There are no relevant Board actions related to this report.

#### **ATTACHMENTS:**

1. BRT Progress Presentation

**Prepared by:**

David Wilkins, Director of Bus Rapid Transit

**In Collaboration with:**

Steven Jones, BRT Outreach Manager

Phillip Halley, Contracts Compliance Administrator

Alieza Bircher, Sr. Project Manager

**Approved/Reviewed by:**

Ramakrishna Pochiraju, Executive Director of Planning & Engineering

Salvador Llamas, Chief Operating Officer

Beverly Greene, Executive Director of External Affairs, Marketing & Communications

Claudia L. Allen, Chief Financial Officer

Denise C. Standridge, General Counsel

William Tonis, Director of Project Controls and Systems Analysis

Claudia Burgos, Director of Legislative Affairs Marketing & Communications

Derik Calhoun, Director of Transportation