

# ALAMEDA-CONTRA COSTA TRANSIT DISTRICT



## STAFF REPORT

---

**MEETING DATE:** 2/20/2020

**Staff Report No.** 20-052

---

BRT Project Updates:

- 1) Operational Readiness for Passenger Service
- 2) Construction Readiness - Substantial Completion
- 3) Branding/Sponsorship & Naming Rights
- 4) Outreach for Passenger Service & On-Going Construction Outreach
- 5) Contract Compliance Update