

ALAMEDA-CONTRA COSTA TRANSIT DISTRICT



STAFF REPORT

MEETING DATE: 3/11/2020

Staff Report No. 20-111

TO: AC Transit Board of Directors
FROM: Michael A. Hursh, General Manager
SUBJECT: East Bay Bus Rapid Transit Project Progress Report

BRIEFING ITEM

RECOMMENDED ACTION(S):

Consider receiving the monthly construction progress and operational readiness report on the East Bay Bus Rapid Transit (BRT) project.

STRATEGIC IMPORTANCE:

Goal - Convenient and Reliable Service

The fully Implemented BRT project will provide sheltered, lighted and convenient waiting areas; raised platforms for level boarding; dedicated lanes, coordinated signals, and priority for reliable service.

BUDGETARY/FISCAL IMPACT:

Refer to Attachment 1 for the budget status on the construction contract and professional service contracts supporting the BRT Construction and to view the Funding-Expenditure Cost-to-Complete chart.

BACKGROUND/RATIONALE:

Refer to Attachment 1 for updates on Construction Progress, Operational Readiness, Public Outreach. Note that slide 5 in the attachment has transitioned from identifying the stations in interim condition to substantial completion progress.

ADVANTAGES/DISADVANTAGES:

This report is a monthly construction and operational readiness update and there are no associated advantages or disadvantages.

ALTERNATIVES ANALYSIS:

There is no analysis of alternatives required for this report.

PRIOR RELEVANT BOARD ACTION/POLICIES:

There are no relevant Board actions related to this report.

ATTACHMENTS:

1. BRT Progress Presentation

Prepared by:

David Wilkins, Director of Bus Rapid Transit

In Collaboration with:

Steven Jones, BRT Outreach Manager

Phillip Halley, Contracts Compliance Administrator

Alieza Bircher, Sr. Project Manager

Approved/Reviewed by:

Ramakrishna Pochiraju, Executive Director of Planning & Engineering

Salvador Llamas, Chief Operating Officer

Beverly Greene, Executive Director of External Affairs, Marketing & Communications

Claudia L. Allen, Chief Financial Officer

Jill A. Sprague, General Counsel

William Tonis, Director of Project Controls & Systems Analysis

Derik Calhoun, Director of Transportation

Claudia Burgos, Director of Legislative Affairs & Community Relations