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I.  PURPOSE

The purpose of Board Policy 314 is to establish a process for submission and approval of capital
projects and a Capital Improvement Plan (CIP) by the General Manager and then by the Board.
This policy also outlines the District’s 5-year CIP which shall be updated every two years.

PERSONS AFFECTED

All District Board members, staff and members of the public are affected since capital
improvements are regularly needed and District assets must be maintained in a State of Good
Repair.

DEFINITIONS
For the purposes of this Policy, the following definitions are applicable:

“Capital Project” — A capital project consists of an expense or related group of expenses with a
value of $5;000-7,500 or more and a life expectancy of ere-two years or more.

“Preventative Maintenance (PM)” - Systematic inspection and maintenance that is regularly
performed on equipment or asset to lessen the likelihood of it failing. PM is an eligible use of
Federal Transit Administration capital funds.

“State of Good Repair (SGR)” - SGR is a condition in which assets are fit for the purpose for which
they were intended.

“Capital Improvement Plan (CIP)” - A short-range plan, usually four to ten years, which identifies
capital projects and equipment purchases, provides a planning schedule, and identifies options for
funding the plan.

POLICY
The District first adopted a five-year CIP for the FY 2019-20 through FY 2023-24 period. The CIP will
be developed by staff, reviewed by the General Manager, and adopted by the Board. The CIP shall

be updated every two years and have a five-year planning horizon.

Capital Programming Committee
The Capital Programming Committee reviews and prioritizes capital project requests. The
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Committee shall consist of the Executive Director of Planning & Engineering, the Chief Operating
Officer, the Chief Financial Officer, the Chief Information Officer, the Director of Capital Projects,
the Director of Maintenance, the Director of—PrejectControls—and -Systems—AnalysisBusiness
Sciences, the Director of Management and Budget, and the Manager of Capital Planning &-and
Grants. The Committee shall periodically review the scope, timing, and eligibility of capital project
requests for programming into the CIP. As part of that review, the Capital Planning and Grants
Manager shall verify that the request is consistent with the District’s adopted Short Range Transit
Plan (SRTP) and Strategic Plan, and identify if grant funds are available for the request. Approved
requests are then eligible for programming.

State of Good Repair

As a Federal Transit Administration (FTA) grantee, the District is required to program FTA funds
based on the District’s Transit Asset Management (TAM) plan. Notwithstanding the rest of the
policy, the District shall program and prioritize in accordance with FTA regulations.

Capital Project Request

Capital Project Requests are the building blocks of the CIP. AC Transit Department Directors and
Managers initiate and submit requests for capital projects. The Capital Programming Committee
will periodically review submitted requests to determine whether they are appropriate for
programming.

Capital Project Programming

During a CIP update, the Capital Programming Committee will submit to the General Manager a
list of proposed modifications, deferrals/cancellations, and additions. The CIP must identify
funding that will be used and whether it is committed, fully/partially funded or planned. Projects
with planned funding may move up in priority if funding becomes available. Off-cycle
programming of projects based on need or funding opportunity shall also be approved by the
Capital Programming Committee and General Manager.

Approval Process

The Capital Programming Committee shall submit to the General Manager a prioritized list of
capital project requests for review and approval. The General Manager will submit to the Board of
Directors a list of approved capital project requests for programming into the CIP on a two-year
cycle or as-needed basis.

Capital Project Approval Criteria
In the preparation of the CIP, the Capital Programming Committee shall evaluate all capital and
preventive maintenance project requests based upon, but not limited to, the following criteria:

1) Benefit to the District, including the effect on safety, future operating costs and revenues.
2) Asset management requirements per the District’s Asset Management Plan.

3) Effects on service delivery.

4) Consequences of not funding the projects.

5) The age of the assets included compared to their useful life benchmarks.

Questions concerning interpretation of this Policy are to be referred to the General Counsel.
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6) The total project cost and schedule for completion.
7) Potential and available sources of funding.

Capital Project Eligible Costs

Eligible costs for capital projects shall consist of only ef-hard and soft implementation costs. Soft
costs include operating, administrative, maintenance and interest expenses incurred prior to close
out of the project. Standard and customary warranty and maintenance costs that are included in
the purchase contracts for capital assets are also eligible. Capital projects for software system
implementation must be compliant with the capital and expense requirements under GASB 51.

Capital Budget
The Capital Budget is the portion of the CIP that corresponds to the current District budget period.

The CIP is a program of projects over a five-year horizon, and the Capital Budget for a given fiscal
year is the projected spending of all projects for that year. The District Budget for a fiscal year shall
include the general fund budget (otherwise known as District Capital) projected to be spent on
Capital Projects within that fiscal year.

Reporting
The General Manager shall provide to the District Board an annual Capital Projects Report. The

report should summarize the status of ongoing capital projects, including District-funded, grant-
funded and preventive maintenance capital projects.
V. AUTHORITY
A. Board Authority
1. The District’s General Manager shall submit to the AC Transit District Board every two
years a proposed five-year CIP that identifies all capital projects, their scope, estimated
costs, priority, and planned funding sources (if any) for the Board’s approval.
2. Scope increases to capital projects that exceed twenty percent (20%) of total project cost.
3. Changes in funding allocations that exceed twenty percent (20%) of total project cost.

B. General Manager’s Authority

1. Al AC Transit capital projects, previously approved by the Board, regardless of fund source
and prior to initiation.

2. All bond issuances for AC Transit capital projects, subject to previous Board approval or,
when required voter approval.

3. Addition of capital projects to the CIP that do not exceed $100,000 and are a routine part
of District business.

Questions concerning interpretation of this Policy are to be referred to the General Counsel.
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4. Scope increases to capital projects that do not exceed twenty percent (20%) of total
project cost.

5. Changes in funding allocations that do not exceed twenty percent (20%) of total project
cost.

VI. ATTACHMENTS

None

Questions concerning interpretation of this Policy are to be referred to the General Counsel.




